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Albemarle 4/10/1997 2/27/2001 CAS 6/26/2001

There is hold with the LEC's end. May
Bedford 6/23/2000 be delayed to 10/20/01
Carroll/Grayson 11/7/1999 CAS 712 & 7/3 final testing with Sprint
Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001

7119 Intrado working with PSAP to
Culpeper 10/21/1999 complete CRS
City of Danville 2/9/2000 3/1/2001 CAS
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001

6/19 price quote sent; letter of intent
Hanover 11/9/2000 and map request made

4/27/01 Richmond tandem OK; Chester|
Henrico 5/10/1999 6/15/2001 CAS tandum not fully tested
Henry 6/7/2000 4/23/2001 CAS 7131 Testing with Sprint
Isle of Wright 11/30/2000 7/11 County is in holding pattern
James City 11/21/2000 4/10/2001 7120 CRS returned
City of Lynchberg 12/3/1998 12/12/2000 CAS
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Pittsylvania 6/9/2000
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001

4/27/01 Richmond tamdem OK;
Powhatan 5/17/1999 11/6/2000 CAS Chester tandem not fully tested
City of Richmond 5/17/1999 1/11/2001 CAS
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001
City of Williamsburg 12/1/2000 7/20 CRS returned
York 6/14/1999 8/8/2000 CAS 3/19/2001




